ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

February 26, 2003

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council
Chairman at this address.

Department/Agency: DOA / Office of Computing Services
Name of Project: Statewide Email

LTIF Log No.: 02-014

Project Coordinator: Joe Lee

Project Status:
Date: March 1, 2003
Percent Complete: 23 %

Explanation': The Department of Education was originally scheduled to migrate their
email to the state email system in January 2003. The migration was contingent on the completion
of Education’s implementation of Active Directory. The AD project was postponed, which
resulted in a delay of the email migration project. Now that the AD project has been completed,
the email should be migrated in April.

'Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.
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